














EXAMPLE: GANTT CHART

This example is based on the Mentoring Program project used throughout the Project Management website and handbook.

Task (with responsible party)	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8
Develop program framework (Program Coordinator)								
Recruit mentors (Faculty Advisors)								
Recruit mentees (Student Leaders)								
Orientation session (Admin Staff)								
Mentor-mentee matching (Program Coordinator)								
Kickoff event (Student Life Division)								
Collect participant feedback (Evaluation Team)								
Analyze/report findings (Program Coordinator)							